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ESTIMATE RUN 04/21/2005

ESTIMATE SUMMARY 14:36:43

CONTID: C14993         ESTIMATE NO: 0002 PROG 2002

PCN: 14993-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Plum Creek Check Dam PERCENT TIME:

PROJECT NO: IM 0252-375                   

Plum Creek Check Dam

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 04/21/2005 DATE TIME STARTED 02/01/2005

205 Tunnel Drive DATE LET 01/13/2005 DATE WORK BEGAN 02/07/2005

 DATE AWARDED 01/20/2005 DATE TIME STOPPED 03/08/2005

 DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED 03/08/2005

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 02/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 65,657.36 PARTICIPATING $ $ 5,926.69

AWARD PROJECT AMT: 112,343.16 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -88.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

98.45%

1,020.44

5,926.69

5,926.69

5,837.79

$

$

$

$

64,636.92

0.00

64,636.92

0.00

64,636.92

-731.50

0.00

63,905.42

0.00

AMOUNT DUE 63,905.42 5,837.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,837.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

20.0
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PCN: 14993-BID    ESTIMATE RUN 04/21/2005

PROJECT: IM 0252-375                   ESTIMATE NO: 0002 14:36:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 UNCLASSIFIED EXCAVATION 146.000 146.000

CY  0.000 0.00

9.51000 146.000 1,388.46

203-00000  
 

0010 DOZING 13.000 13.000

HOUR 0.000 0.00

113.50000 13.000 1,475.50

203-01550  
 

0015 POTHOLING 2.000 2.000

HOUR 0.000 0.00

137.07000 2.000 274.14

203-01597  
 

0020 STRUCTURE EXCAVATION 340.000 340.000

CY  0.000 0.00

23.86000 340.000 8,112.40

206-00000  
 

0025 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.47000 0.000 0.00

208-00020  
 

0030 *SEEDING (NATIVE) 0.300 0.300

ACRE 0.000 0.00

555.50000 0.300 166.65

212-00006  
 

0035 *SOIL PREPARATION (SPECIAL) 0.300 0.300

ACRE 0.000 0.00

3,255.00000 0.300 976.50

212-00047  
 

0040 *MULCHING (WEED FREE HAY) 0.300 0.300

ACRE 0.000 0.00

882.00000 0.300 264.60

213-00002  
 

0045 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

3.52000 0.000 0.00

213-00061  
 

0050 *BRUSH LAYER CUTTING 389.000 389.000

EACH 0.000 0.00

4.83000 389.000 1,878.87

214-01010  
 

0055 *SOIL RETENTION BLANKET (STRAW/COCONUT) 74.000 74.000

SY  0.000 0.00

1.63000 74.000 120.62

216-00041  
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PCN: 14993-BID    ESTIMATE RUN 04/21/2005

PROJECT: IM 0252-375                   ESTIMATE NO: 0002 14:36:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 GEOTEXTILE (EROSION CONTROL) (CLASS A) 365.000 365.000

SY  0.000 0.00

2.81000 365.000 1,025.65

420-00100  
 

0065 *STEEL SHEET PILING (TYPE II) 0.000 0.000

SF  0.000 0.00

13.31000 0.000 0.00

501-00200  
 

0066 STEEL SHEET PILE (TY II) CO#4, PRICE REDUCTION FOR 
STEEL SHEET PILING (TYPE II)

3,925.000 0.000

SF  3,925.000 4,592.25

1.17000 3,925.000 4,592.25

501-00200  
 

0070 *STEEL SHEET PILING CAP 0.000 0.000

LF  0.000 0.00

57.75000 0.000 0.00

501-00210  
 

0075 RIPRAP (24 INCH) 506.000 506.000

CY  0.000 0.00

41.58000 506.000 21,039.48

506-00224  
 

0080 CONCRETE CLASS D (MISCELLANEOUS) 0.000 0.000

CY  0.000 0.00

840.00000 0.000 0.00

601-03020  
 

0085 FENCE (PLASTIC) 440.000 440.000

LF  0.000 0.00

1.68000 440.000 739.20

607-11525  
 

0090 HAUL ROAD 1.000 1.000

L S 0.000 0.00

3,923.91000 1.000 3,923.91

621-00200  
 

0095 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

1,454.25000 1.000 1,454.25

625-00000  
 

0100 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

15,870.00000 1.000 15,870.00

626-00000  
 

0105 F/A MINOR CONTRACT REVISIONS 677.440 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14993-BID    ESTIMATE RUN 04/21/2005

PROJECT: IM 0252-375                   ESTIMATE NO: 0002 14:36:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0115 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 F/A EROSION CONTROL 1,000.000 0.000

F A 657.000 657.00

1.00000 657.000 657.00

700-70380  
 

0135 STABILIZED CONSTRUCTION ENTRANCE CO#3 (MCR#1), ADDED 
ITEM - STABILIZED CONSTRUCTION ENTRANCE

1.000 0.000

EACH 1.000 677.44

677.44000 1.000 677.44

208-00070  
 

CAT 0200 $5,926.69 64,636.92CURRENT AMT 65,657.36 $$

PROJECT TOTAL 5,926.69 $ 64,636.92CURRENT AMT 65,657.36 $$


